

BROOKVILLE MUNICIPAL AUTHORITY
ENGINEER'S REPORT
April 9, 2024

- 1. DCED 2022 Non-Entitlement Grant Application (Corsica Waterline Phase 3)** – BMA submitted a grant application for the phased Corsica SR949 waterline replacement - approximately 785 LF of waterline replacement from Pine St./Water St., along Pine Street to Maple St., then along Maple St. to SR949. This project is currently going through the award/agreement process with the County – decision is expected soon. The project is on schedule to be designed and constructed in 2024. No change.
- 2. BMA WWTP NPDES Permit Renewal** – The Draft NPDES Permit was received from PADEP on February 20th. The 30-day comment period began on March 9. The Authority is conducting additional sampling in March/April to challenge proposed reporting/compliance limit parameters listed on the draft permit. Ongoing.
- 3. Water and Sewer Rules and Regulations Update** – GDF is concurrently working with the Authority to update the 20-year-old water and sanitary sewer rules, regulations and standard details. Draft documents have been prepared and are under review by the Authority.
- 4. PennDOT I-80 North Fork Bridges Replacement/Utility Relocations** – Working through coordination items with PennDOT for planned work around the Water Plant Road access/dam area, Dark Hollow sanitary sewer area and Jenks Street sanitary sewer area - relocation plans and paperwork to be finalized in April. I80 Sewer GP Stream crossing and Jenks Street GP wetland crossing permits are under review.
- 5. PennDOT SR322 Campbell Run Bridge Replacement/Utility Relocation** – Utility relocation plans are being finalized for water utility relocation work on the south side of the SR322 Campbell Run Bridge area. Upcoming GP stream crossing permit submission in April.
- 6. LSA Gaming Funds Grant Funding (2023 Program)** – Grant applications were submitted for the following proposed projects in November 2023: 1) North Fork WTF Drive Line Waterline Replacement; 2) Clarion Street (SR949) Waterline Replacement; 3) Emergency Generators; 4) Port Barnett Waterline Replacement. We have received and responded to initial comments from DCED regarding the application. DCED is targeting grant awards at their September 2024 board meeting. No change.
- 7. PCOH Grant Funding** – The Authority was awarded a \$5,000 grant on January 12th to cover most of the cost for a replacement Spectrophotometer. Equipment has been ordered/delivered and invoice submitted to PCOH.
- 8. Annual Chapter 94 Reports** - GDF finalized and submitted the Chapter 94 Reports for the BMA and Corsica WWTPs.
- 9. Water Service Line Inventory Project** – Bids were opened for the water service line inventory (potholing) project on March 12th. Preconstruction meeting and notice to proceed is being coordinated in April.
- 10. WWTP Digester/Administrative Roof Replacement Project** – Bids were opened for digester/admin building roof replacement on April 9. **Requesting motion to award bid to apparent low bidder after Engineer's tabulated review.**