

**BROOKVILLE MUNICIPAL AUTHORITY  
ENGINEER'S REPORT  
December 13, 2022**

**1. Main Street Waterline Replacement** – Construction work has continued along Main Street. Trench paving work along Main Street is completed. Final paving will need to be completed in Spring 2023; ie) milling and overlay mainline and intersection areas. Recommending approval of PennVEST Payment Requisition No. 7 for the following:

|                                      |                      |
|--------------------------------------|----------------------|
| Terra Works No. 5:                   | \$ 164,316.13        |
| Engineering November 2022:           | \$ 15,460.66         |
| <u>Interest During Construction:</u> | <u>\$ 549.25</u>     |
| <b>Total:</b>                        | <b>\$ 180,326.04</b> |

**2. DCED 2021 Non-Entitlement Grant Application (Water Street Waterline Phase 2)** – Survey/design/bidding work is expected this Winter for a tentative Spring construction timeframe.

**3. DCED 2022 Non-Entitlement Grant Application (Corsica Waterline Phase 3)** – BMA submitted a grant application for the phased Corsica SR949 waterline replacement - \$205,829 for approximately 785 LF of waterline replacement from Pine St./Water St., along Pine Street to Maple St., then along Maple St. to SR949. This project is currently going through the selection process with the County. No change.

**4. BMA WWTP NPDES Permit Renewal** – Renewal application has been submitted to PADEP. No change.

**5. State Gaming Local Sharing Account Grant Funding** – Four (4) grant applications were submitted to DCED for the following: Roseville P.S. Emergency Generator - \$71,000, Sludge Handling Loader - \$59,500, WTP/WWTP Doors and Windows Replacement - \$119,000, North Fork 12” Water Drive Line Replacement - \$928,000. Award decisions are expected tentatively in January (they were originally scheduled to be awarded in November).

**6. COVID-19 ARPA PA Small Water and Sewer Grant Funding** – This new grant program recently opened on October 1<sup>st</sup>. Application deadline is December 21, 2022. Grant funding for this program is 85% with 15% match funds requirement. Recommending the following projects for application submission/grant application resolution. Refer to the attached project cost estimates:

- a. SR28 Water Distribution Line Replacement
- b. Brush Street Water Distribution Line Replacement
- c. North Fork WTF Drive Line Waterline Stream Crossing Replacement
- d. Butler Street and Walnut Street Distribution Waterline Safety Improvements

**7. COVID-19 ARPA H2O PA Water Supply, Sanitary Sewer and Storm Sewer Funding** – This new grant program recently opened on October 1<sup>st</sup>. Application deadline is December 21, 2022. Grant funding for this program is 50% with 50% match funds requirement. Recommending the following project for application submission/grant application resolution. Refer to the attached project cost estimate.

- a. Route 322 Brookville to Corsica Transmission Waterline Replacement