

BROOKVILLE MUNICIPAL AUTHORITY

ENGINEER'S REPORT

July 11, 2023

- 1. Main Street Waterline Replacement** – Additional pavement mill and overlay at Pickering Street is anticipated for late July/August. Other misc. paving and restoration/cleanup anticipated in July. Recommending approval of PennVEST Payment Requisition No. 11 for the following:

Terra Works No. 7:	\$	4,077.42
Engineering June 2023:	\$	7,306.73
<u>Interest During Construction (July):</u>	<u>\$</u>	<u>797.90</u>
Total:	\$	12,182.05

- 2. DCED 2021 Non-Entitlement Grant Application (Water Street Waterline Phase 2)** – Contracts have been awarded with an anticipated start date in July/August.
- 3. DCED 2022 Non-Entitlement Grant Application (Corsica Waterline Phase 3)** – BMA submitted a grant application for the phased Corsica SR949 waterline replacement - \$205,829 for approximately 785 LF of waterline replacement from Pine St./Water St., along Pine Street to Maple St., then along Maple St. to SR949. This project is currently going through the selection process with the County. No change.
- 4. DCED 2023 Non-Entitlement Grant Application (Corsica Waterline Phase 4)** – BMA submitted in May a grant application for the continued phased Corsica SR949 waterline replacement - \$145,000 for approximately 550 LF of waterline replacement along SR949 from Water St. to Maple St. No change.
- 5. BMA WWTP NPDES Permit Renewal** – PADEP is anticipating a draft NDPEs permit this summer/fall.
- 6. COVID-19 ARPA PA Small Water and Sewer Grant Funding** – Grant applications were submitted for the following proposed projects: 1) SR28 Waterline Replacement; 2) Brush Street Waterline Replacement; 3) North Fork WTF Drive Line Waterline Stream Crossing Replacement; 4) Butler Street and Walnut Street Waterline Safety Improvements. DCED is currently reviewing these applications with a grant award decision potentially at their July 18 meeting.
- 7. COVID-19 ARPA H2O PA Water Supply, Sanitary Sewer and Storm Sewer Funding** – A grant application was submitted for the following proposed project: 1) Route 322 Brookville to Corsica Transmission Waterline Replacement. DCED is currently reviewing these applications with a grant award decision potentially at their July 18 meeting.
- 8. Water and Sewer Rules and Regulations Update** – GDF is concurrently working with the Authority to update the 20-year-old water and sanitary sewer rules, regulations and standard details.
- 9. PennDOT I-80 North Fork Bridges Replacement/Utility Relocations** – PennDOT is moving forward with project design with an expected Winter 2023/Spring 2024 start date. Waiting on design direction from PennDOT.