

**BROOKVILLE MUNICIPAL AUTHORITY
ENGINEER'S REPORT
June 13, 2023**

1. Main Street Waterline Replacement – Final waterline testing was completed and paving mill and overlay work commenced June 2nd-3rd. Additional pavement mill and overlay at Pickering Street is anticipated for late June/early July. Other misc. paving and restoration/cleanup anticipated in June. Recommending approval of PennVEST Payment Requisition No. 10 for the following:

Terra Works No. 6:	\$ 134,032.61
Engineering May 2023:	\$ 3,653.60
<u>Interest During Construction (June):</u>	<u>\$ 796.90</u>
Total:	\$ 138,483.11

2. DCED 2021 Non-Entitlement Grant Application (Water Street Waterline Phase 2) – Bids were opened on May 31st with project bids received just under the project budget amount. Contracts are expected to be awarded in June/July with an anticipated start date in July/August.

3. DCED 2022 Non-Entitlement Grant Application (Corsica Waterline Phase 3) – BMA submitted a grant application for the phased Corsica SR949 waterline replacement - \$205,829 for approximately 785 LF of waterline replacement from Pine St./Water St., along Pine Street to Maple St., then along Maple St. to SR949. This project is currently going through the selection process with the County. No change.

4. DCED 2023 Non-Entitlement Grant Application (Corsica Waterline Phase 4) – BMA submitted in May a grant application for the continued phased Corsica SR949 waterline replacement - \$145,000 for approximately 550 LF of waterline replacement along SR949 from Water St. to Maple St.

5. BMA WWTP NPDES Permit Renewal – PADEP is anticipating a draft NPDES permit this summer/fall.

6. COVID-19 ARPA PA Small Water and Sewer Grant Funding – Grant applications were submitted for the following proposed projects: 1) SR28 Waterline Replacement; 2) Brush Street Waterline Replacement; 3)North Fork WTF Drive Line Waterline Stream Crossing Replacement; 4) Butler Street and Walnut Street Waterline Safety Improvements. DCED is currently reviewing these applications with an expected Summer/Fall grant award decision.

7. COVID-19 ARPA H2O PA Water Supply, Sanitary Sewer and Storm Sewer Funding – A grant application was submitted for the following proposed project: 1) Route 322 Brookville to Corsica Transmission Waterline Replacement. DCED is currently reviewing these applications with an expected Summer/Fall grant award decision.

8. Water and Sewer Rules and Regulations Update – GDF is concurrently working with the Authority to update the 20-year-old water and sanitary sewer rules, regulations and standard details.

9. PennDOT I-80 North Fork Bridges Replacement/Utility Relocations – PennDOT is moving forward with project design with an expected Winter 2023/Spring 2024 start date. Waiting on design direction from PennDOT.