

**BROOKVILLE MUNICIPAL AUTHORITY
ENGINEER'S REPORT
May 10, 2022**

- 1. Wastewater System Improvements Project** – Very few warranty items remain to be completed, pending receipt of ordered replacement parts. Ongoing.
- 2. Main Street Waterline Replacement** – Construction work to begin soon once materials are ready. Proposing PennVEST Payment Requisition No. 1 for the following: Engineering survey, design, permitting, bidding, funding application/settlement and construction admin to date: \$132,899.32; and Permits (NPDES Stormwater): \$2,320.00; Total = \$135,219.32
- 3. Water Allocation Permit Renewal** – PADEP is still reviewing. No change.
- 4. DCED 2020 Non-Entitlement Grant Application (Water Street Waterline Phase 1)** – Bid opening was held on April 28. Construction work anticipated to commence around June/July.
- 5. PennDOT I-80 North Fork Bridges Replacement/Utility Relocations** – No additional action needed at this time until further direction by PennDOT.
- 6. Water and Sewer Rules and Regulations Update** – GDF is concurrently working with the Authority to update the 20-year-old water and sanitary sewer rules and regulations. Ongoing.
- 7. Sludge Transfer Bed** – Rebar materials were delivered on May 4. Construction work to begin soon.
- 8. BMA WWTP NPDES Permit Renewal** – Currently waiting on the last set of sampling results from the lab. Renewal application to be submitted soon.
- 9. State Gaming Local Sharing Account Grant Funding** – Four (4) grant applications were submitted to DCED for the following: Roseville P.S. Emergency Generator - \$71,000, Sludge Handling Loader - \$59,500, WTP/WWTP Doors and Windows Replacement - \$119,000, North Fork 12" Water Drive Line Replacement - \$928,000. No change.
- 10. EPA Reduction in Lead Exposure Via Drinking Water Grant Funding** – A new grant program recently opened by EPA for construction/infrastructure projects. The \$2,480,000 application was submitted prior to the April 19 deadline.
- 11. DCED 2022 Non-Entitlement Grant Application** –BMA submitting a grant application for the phased Corsica SR949 waterline replacement - \$122,000 for approximately 785 LF of waterline replacement from Pine St./Water St., along Pine Street to Maple St., then along Maple St. to SR949.