

BROOKVILLE MUNICIPAL AUTHORITY

ENGINEER'S REPORT

May 9, 2023

- 1. Main Street Waterline Replacement** – The Contractor anticipates final waterline testing to be conducted in May and commence paving work after successful testing. Recommending approval of PennVEST Payment Requisition No. 9 for the following:

Engineering January 2023:	\$	1,718.17
Engineering February 2023:	\$	709.80
Engineering March 2023:	\$	2,234.14
Engineering April 2023:	\$	1,833.65
<u>Interest During Construction (Feb-May):</u>	<u>\$</u>	<u>3,171.33</u>
Total:	\$	9,667.09

- 2. DCED 2021 Non-Entitlement Grant Application (Water Street Waterline Phase 2)** – Project is currently in bid phase with a May 31 bid opening. Construction work to begin soonafter this summer.
- 3. DCED 2022 Non-Entitlement Grant Application (Corsica Waterline Phase 3)** – BMA submitted a grant application for the phased Corsica SR949 waterline replacement - \$205,829 for approximately 785 LF of waterline replacement from Pine St./Water St., along Pine Street to Maple St., then along Maple St. to SR949. This project is currently going through the selection process with the County. No change.
- 4. DCED 2023 Non-Entitlement Grant Application (Corsica Waterline Phase 4)** – Proposing submission of a grant application for the continued phased Corsica SR949 waterline replacement - \$145,000 for approximately 550 LF of waterline replacement along SR949 from Water St. to Maple St. Application is due to the County by May 19. Discussion on committed funds amount.
- 5. BMA WWTP NPDES Permit Renewal** – PADEP anticipated a draft NDPEs permit around mid-February. No change.
- 6. State Gaming Local Sharing Account Grant Funding** – Four grant applications were submitted to DCED for the following: Roseville P.S. Generator, Sludge Handling Loader, WTP/WWTP Doors and Windows Replacement, North Fork 12" Water Drive Line Replacement. Projects were not awarded grant funds at the March DCED meeting.
- 7. COVID-19 ARPA PA Small Water and Sewer Grant Funding** – Grant applications were submitted for the following proposed projects: 1) SR28 Waterline Replacement; 2) Brush Street Waterline Replacement; 3) North Fork WTF Drive Line Waterline Stream Crossing Replacement; 4) Butler Street and Walnut Street Waterline Safety Improvements. DCED is currently reviewing these applications with an expected Summer/Fall grant award decision.
- 8. COVID-19 ARPA H2O PA Water Supply, Sanitary Sewer and Storm Sewer Funding** – A grant application was submitted for the following proposed project: 1) Route 322 Brookville to Corsica Transmission Waterline Replacement. DCED is currently reviewing these applications with an expected Summer/Fall grant award decision.
- 9. Water and Sewer Rules and Regulations Update** – GDF is concurrently working with the Authority to update the 20-year-old water and sanitary sewer rules, regulations and standard details.
- 10. PennDOT I-80 North Fork Bridges Replacement/Utility Relocations** – PennDOT is moving forward with project design with an expected Summer/Fall 2024 start date. Waiting on design direction from PennDOT.