

**BROOKVILLE MUNICIPAL AUTHORITY**  
**ENGINEER'S REPORT**  
**November 14, 2023**

- 1. Main Street Waterline Replacement** – Pavement mill and overlay at Pickering Street completed week of November 6, misc. punch list items are anticipated in November. Recommending approval of PennVEST Payment Requisition No. 12 for the following:

Terra Works No. 8:	\$ 45,111.63
Engineering July-October:	\$ 2,844.88
<u>Interest During Construction (Aug-Nov)</u>	<u>\$ 3,487.43</u>
<b>Total:</b>	<b>\$ 51,443.94</b>

- 2. DCED 2021 Non-Entitlement Grant Application (Water Street Waterline Phase 2)** – Construction complete and closed out.
- 3. DCED 2022 Non-Entitlement Grant Application (Corsica Waterline Phase 3)** – BMA submitted a grant application for the phased Corsica SR949 waterline replacement - \$205,829 for approximately 785 LF of waterline replacement from Pine St./Water St., along Pine Street to Maple St., then along Maple St. to SR949. This project is currently going through the selection process with the County – decision is expected soon.
- 4. BMA WWTP NPDES Permit Renewal** – PADEP is anticipating a draft NDPEs permit this winter.
- 5. COVID-19 ARPA PA Small Water and Sewer Grant Funding** – Grant applications were submitted for the following proposed projects: 1) SR28 Waterline Replacement; 2) Brush St Waterline Replacement; 3) North Fork WTF Drive Line Waterline Stream Crossing Replacement; 4) Butler St and Walnut St Waterline Safety Improvements. DCED may have grant award decisions for the next Nov 21 meeting. The previous CFA Sept. 19 meeting was cancelled.
- 6. COVID-19 ARPA H2O PA Water Supply, Sanitary Sewer and Storm Sewer Funding** – A grant application was submitted for the following proposed project: 1) Rt 322 Brookville to Corsica Transmission Waterline Replacement. DCED may have grant award decisions for the next Nov 21 meeting; previous CFA Sept. 19 meeting was cancelled.
- 7. Water and Sewer Rules and Regulations Update** – GDF is concurrently working with the Authority to update the 20-year-old water and sanitary sewer rules, regulations and standard details. Draft documents have been prepared and are under review by the Authority.
- 8. PennDOT I-80 North Fork Bridges Replacement/Utility Relocations** – Received approval from PennDOT to begin engineering work in October. Relocation plans due by March 2024. Working through coordination items with PennDOT for planned work around the Water Plant Road access/dam area.
- 9. LSA Gaming Funds Grant Funding (2023 Program)** – This new CFA grant program recently opened on September 1st. Application deadline is November 30, 2023. Recommending motion to sign resolutions of funding request for the four (4) following projects:
- North Fork WTF Drive Line Waterline Replacement
  - Clarion Street (SR949) Waterline Replacement
  - Emergency Generators
  - Port Barnett Waterline Replacement