

**BROOKVILLE MUNICIPAL AUTHORITY**  
**ENGINEER REPORT**  
**November 9, 2021**

- 1. Wastewater System Improvements Project** – A 2-year warranty walkthrough was held on September 17. Very few items remain to be completed, pending receipt of ordered replacement parts. NPDES permit closeout documents are currently being prepared.
- 2. PennDOT (SR 322 and SR 28 improvements)** – Construction is complete. GDF is working on Record Drawings.
- 3. Main Street Waterline Replacement** – The funding award decision was received at the October 20 PennVEST board meeting. The funding offer includes a \$1,191,450 grant and \$758,550 low-interest loan.
- 4. Water Allocation Permit Renewal** – PADEP commented on August 5 that the environmental engineer and environmental engineer manager have completed their review and is awaiting final review by the safe drinking water program manager. No change.
- 5. DCED 2020 Non-Entitlement Grant Application** – Design is 75% complete and on-track for Spring 2022 construction.
- 6. PennDOT I-80 North Fork Bridges Replacement/Utility Relocations** – GDF and BMA completed additional paperwork for PennDOT review.
- 7. Nine Star Jefferson County Business Park Development** – Water and sewer utility installations continue along SR28.
- 8. Water and Sewer Rules and Regulations Update** – GDF is concurrently working with the Authority to update the 20-year-old water and sanitary sewer rules and regulations. Ongoing.
- 9. American Rescue Plan Act Grant Funding** – GDF/BMA developed three prioritized project areas for request of grant allocation monies from the County. The Jefferson County – American Rescue Plan Project Application was submitted for the June 25 deadline. Currently awaiting feedback from the County. No change.
- 10. Sludge Disposal Study** – GDF prepared wastewater treatment plant sludge transfer bed drawings. No change.
- 11. Annual Chemical Bids** – GDF to assist as needed with upcoming annual chemical bid advertisement.